# Enterprise IA Journey for Scale — crawl, walk, run...

## IA STRATEGY & CoE DEFINITION (6-8 weeks)



#### **IA STRATEGY**

- Shortlist LOBs/ process areas for analysis
- Use Avanade Visual Process Discovery process mining tool to capture process information
- Conduct process analysis sessions, define key KPI's and validate findings with key stakeholders
- Develop list of automation opportunities, business case and an implementation roadmap to get started
- Provide guidance related to tool selection

#### **MINIMAL VIABLE COE & CHANGE STRATEGY**

- Define & initiate phased IA CoE Operating Model
- Define & operationalize program governance strategy
- Support Morneau in defining a change management function to manage impact and transition through organizational changes.

#### **AUTOMATION PoC**

- Evaluate & confirm Process for limited automation (DB Pension)
- Select scope, objectives, tool & target infrastructure for automation
- Perform automation together
- Demonstrate automation feasibility

### IA DELIVERY – WAVES 1..n (3-5 months)



# RUN & CONTINUOUS IMPROVEMENT

#### **DESIGN**

- Review and confirm the AS-IS processes with inputs/outputs
- Define TO-BE automated process flows
- Define Exceptions scenarios, actions and notifications
- Complete technical design
- Define test plan and cases
- Refine implementation plan

## • Confirm application access from the development environment.

**BUILD & TEST** 

- Configure the automation and build Bots for respective applications
- · Unit test the Bots
- Integrate code and perform end-to-end testing
- · Create deployment plan

#### **UAT & DEPLOYMENT**

- Client to perform UAT
- Load test solution against the incoming volumes
- Deploy package in Production

#### RUN

- Daily production runs
- Maintenance, support and control of the deployed automation
- Make any required enhancements and configuration changes
- Optimize Utilization and focus on Continous improvement cycle

#### **CHANGE MANAGEMENT EXECUTION**

- Define and execute the communications plans, roles definition, training plans
- Monitor, measure and communicate IA performance and benefits

#### **ESTABLISH AND SCALE CoE**

- Execute the staged CoE adoption plan
- Train & Client Knowledge Transfer

#### **CONTINUOUS PROCESS DEMAND GENERATION**

- Define Next Wave Scope, ROI & Implementation
- Revisit existing process catalog and look for new areas to leverage additional IA capabilities (ML, Cognitive, Advanced Analytics, AI, Power Platform, etc.)

